Cape Peninsula University of Technology

FACULTY OF INFORMATICS & DESIGN

Diploma in Information & Communication Technology

Count4U

PROJECT PRESENTATION: PRP 372S

Agile Charter

Student:	**SAFIYA ABDULKADIR ELMI: 240500598**
Course:	**PRP372S**

1. Agile Charter

1.1 Project Purpose

Objective

To design and develop a web-based system that helps spaza shop owners manage their stock, record sales, calculate customer purchases and monitor product performance.

Vision Statement

To create a simple and user-friendly stock and sales management system that helps spaza shop owners organise their daily activities and make better decisions about their stock.

1.2 Roles and Responsibilities

Role	Responsibilities
Project Developer	Plans the project, develops the website, manages the database, documents progress and prepares the deliverables.
Tester	Tests the system's functionality and corrects identified errors.
Analyst	Reviews the requirements and considers how the system can meet the needs of spaza shop owners.
Intended Users	Spaza shop owners who may use the system to manage their stock and sales.

1.3 Ways of Working

The project is managed using an Agile approach. Work is divided into smaller tasks that can be planned, developed, tested and reviewed. Progress is tracked using Trello, with tasks organised into Backlog, In Progress and Completed.

1.4 Agile Framework

The project uses the Kanban framework to organise and track work. Trello is used to manage tasks and show their progress.

The three main columns are:

Backlog: Tasks that still need to be started.

In Progress: Tasks currently being worked on.

Completed: Tasks that have been finished.

1.5 Agile Ceremonies and Reviews

Planning: Identify the next tasks and prioritise important requirements.

Progress Review: Check completed work and move tasks between Trello columns.

Testing and Review: Test implemented features and identify errors.

Retrospective: Reflect on challenges, what worked well and what could be improved.

1.6 Working Agreements

The project follows these working principles:

- Plan tasks according to their importance.
- Keep track of project progress.
- Complete tasks within the available time.
- Test features before considering them complete.
- Keep project files and documentation organised.
- Identify problems early and work towards resolving them.
- Review the project against its original objectives.

1.7 Communication Plan

Primary Channels: Trello for task tracking and the communication channels used with the lecturer for academic guidance.

Response Expectations: Follow up on questions and feedback within the available academic timeframe.

1.8 Decision-Making

As the developer, day-to-day decisions about implementation, task priorities and design are made. Decisions must remain aligned with the project objectives and assessment requirements.

2. Definition of Done (DoD)

Feature Completed: The feature has been implemented according to the requirements.

Testing Completed: The feature has been tested and identified errors have been addressed.

Documentation Updated: The relevant project documentation reflects the work completed.

Requirements Reviewed: The feature has been checked against its intended purpose.

Deployment Checked: The website is accessible online, and the implemented features can be demonstrated, where applicable.

3. Project Values and Principles

3.1 How the Project Is Managed

Accountability: Take responsibility for project tasks and outcomes.

Transparency: Keep the Trello board and logbook consistent with actual progress.

Quality: Test features and correct errors where possible.

Continuous Improvement: Use problems encountered during development to improve the system.

User Focus: Prioritise features that address the needs of spaza shop owners.

4. Risks and Constraints

4.1 Known Risks

Technical Issues or Bugs: Errors on the website or database may affect sales calculations or stock updates.

Time Management: Academic work and other responsibilities may reduce the time available for development and documentation.

Limited Resources: Available tools, hosting services and development experience may limit some features.

User Adoption: Some intended users may need time to become familiar with the system.

Data Accuracy: Incorrect product quantities or sales records could affect the information displayed by the system.

4.2 Dependencies

- Access to a development environment.
- Access to the MySQL database.
- Access to an internet connection and hosting service.
- Clarification or feedback from the lecturer when necessary.

4.3 Constraints

Time: The project must meet the submission deadline.

Budget: Development should make use of available resources and affordable tools.

Skills: The project must remain achievable within the developer's current technical skills and the time available.

Technology: The website depends on the PHP, MySQL and web-hosting environment used by the project.

5. Goals and Milestones (SMART)

5.1 Project Goals

- Define the problem and purpose of Count4U.
- Plan project tasks and track progress using Trello.
- Prepare the Agile Charter and logbook.
- Design wireframes for the main website screens.
- Develop a functional website for managing stock and sales.
- Test the main features and correct identified errors.
- Deploy the website online for demonstration.
- Prepare the final presentation and project documentation.

5.2 Milestone Timeline

Milestone	**Date**
Restarted the project	22 August 2026
Business case	29 August 2026
Agile Charter and logbook	03 October 2026
Business model and solution architecture	10/13 October 2026
Wireframes and presentation	05/29 September 2026
Website deployment	27 September 2026
Final documentation and submission preparation	26–27 October 2026

6. Project Commitment

As the developer, I commit to managing the project responsibly, tracking my progress, testing the system and preparing the required deliverables according to the assessment requirements.

Student: Safiya Abdulkadir Elmi

Signature: S.Elmi

Date: 27/10/2026

7. Review and Improvement

The charter should be reviewed when project requirements change, major milestones are completed or issues affect the project plan.

Last Updated: 27 October 2026