



**Cape Peninsula
University of Technology**

FACULTY OF INFORMATICS & DESIGN

Diploma in Information & Communication Technology

iGugulam Community Programme

PROJECT PRESENTATION: PRP 372S

Agile Charter

DUE DATE: 04 May 2026

Students:	WENDY BAYISE: 222828978 THIMNA BARBARA BOOI: 230232108 TLANGELANI CHAUKE:222520663 TEMPLETON LIYABONA DYANTYI: 222623047 SAFIYA ABDULKADIR ELMi: 240500598
Course:	PRP372S

Agile Charter

Team Purpose

Objective

To design and develop a web-based platform that supports learners by providing access to educational resources, tutorials, and structured academic support.

Vision Statement

To create an accessible and user-friendly digital platform that improves learners' academic performance while giving parents peace of mind through structured and reliable support.

Team Roles and Responsibilities

Name	Role	Responsibilities
Safiya Abdulkadir Elmi	Agile Lead	The Agile lead keeps the team working and tracks the progress of the team
Wendy bayise	Product Owner	Decides what features the app needs based on the homework needs.
Thimna Barbara Booi	Tester	Tester will test the app before it is deployed to the public.
Tlangelani Chauke	Analyst	Analyst checks the app usage like which feature need to be improved
Liyabona Dyantyi	Developer	Developer codes features off the app

Ways of Working

Ways of working describe how the team collaborates and manages tasks on a daily basis. It includes the processes, tools, and Agile practices used to ensure work is completed efficiently. This helps the team stay organized and aligned with project goals.

Agile Framework

The team will use the Kanban framework, with Trello as the main tool to track tasks and monitor progress. Tasks will be organized into columns such as *To Do*, *In Progress*, and *Done* to ensure visibility and efficient workflow management.

Ceremonies

The team will follow these Agile ceremonies to stay aligned and improve performance:

- Daily check-ins: short updates on progress, current tasks, and any blockers
- Weekly planning meetings: Plan and assign tasks for the upcoming week
- Weekly review: Evaluate completed work and ensure it meets expectations

- Retrospectives: Reflect on team performance and identify areas for improvement

Working Agreements

Working agreements define the rules and expectations that guide team behaviour. They ensure that all team members communicate respectfully and remain accountable. This helps create a positive, productive, and supportive team environment.

Communication Plan

Communication in the team will be clear, consistent, and respectful to make sure everyone stays aligned and informed.

→ Primary channels:

The team will use WhatsApp for quick communication and updates, and email for more formal messages or essential information.

→ Response-time expectations:

Team members are expected to respond within a few hours during the day. Urgent messages should be responded to as soon as possible, while non-urgent messages can be answered later in the day.

→ Remote / hybrid norms:

Team members should be available during agreed working times and communicate if they are unavailable. During online meetings, everyone is expected to participate and stay engaged.

Decision-Making

Decisions in the team will be made in a fair and practical way to ensure that progress is not delayed.

Most decisions will be made through discussion and agreement within the team. All members are encouraged to share their ideas before a decision is made.

If agreement cannot be reached, a team vote will be used. For important project decisions, the Product Owner will make the final decision after considering input from the team.

Decision-making approach:

- ☒ Consensus
- ☒ Team vote
- ☒ Product Owner final decision
- ☒ Agile Lead decides after input

Escalation path if we are stuck:

If the team is unable to resolve an issue or make a decision, it will be escalated to the Agile Lead for guidance and final direction.

Rules we agree to follow as a team:

- We show up prepared and on time
- We respect timeboxes
- We give constructive feedback
- We raise blockers early
- We commit to continuous improvement
- We communicate respectfully and support each other

We stay focused on team goals

Definition of Done (DoD)

When is work really “done”?

Example:

- **Prototype completed and reviewed:** The application prototype must be fully developed according to the agreed requirements and design. It should include all core features and must be reviewed by the team and lecturer to ensure it meets the expected standard user needs.
- **Tests passed:** The app must undergo functional testing and usability testing. All identified errors must be fixed, and the system must perform reliably without crashes or major issues before it is considered complete.
- **Documentation updated:** All relevant documentation must be completed and up to date. This includes user guides, system descriptions, and any technical documentation required to explain how the application works and how it should be used or maintained.
- **Product Owner acceptance:** The final version of the application must be reviewed by the product owner and lecturer. This confirms that the application meets all the agreed requirements and delivers the intended value.
- **Deployed to agreed environment:** The application must be successfully deployed to the agreed platform or environment. It should be accessible and functional for demonstration or use.

Team Values and Principles

How we treat each other

- **Respect:** We value the people involved of the project regardless of the position, everyone is allowed to give feedback
- **Transparency:** the team must work together and feel free to include and update the teammates
- **Accountability:** if a member is committed to a task and is not able to finish or had made a mistake it important to flag it early.
- **Trust:** We assume good intent and give each other space to do the work
- **Learning mindset:** We expect to get things wrong in the beginning but as long as the team is motivated to learn and improve as they go.

Risks & Constraints

What could impact our success?

Known risks:

- **Low user adaptation:** There is a risk that users (parents or learners) may not use the application as expected, especially if they are not familiar with digital platforms or do not see immediate value.
- **Technical issues or bugs:** The application may experience errors, crashes, or incomplete functionality if not properly developed and tested, which could affect user experience.
- **Time management challenges:** Delays in completing development tasks may occur due to poor time planning, workload from other subjects, or unforeseen challenges during development.

Dependencies:

- Availability of team member to complete their assigned tasks
- Access to development tools (e.g., IDEs, design tools, internet access)
- Feedback from lecturer or Product Owner
- Access to test users for usability feedback

Constraints (time, budget, tools, skills):

- **Time constraint:** The project must be completed within the academic timeline, which limits how much can be developed and tested.

- **Budget constraint:** The project must be developed with little to no financial cost, limiting access to premium tools, hosting services, or external resources.
- **Skills constraint:** The team may have limited experience with certain technologies or development tools, which could affect the complexity and quality of the final application.
- **Technology constraint:** The application must be developed using available tools and platforms that the team has access to, which may limit certain features or design choices.

Goals and Milestones (SMART)

SMART Goals

- Develop a clear product idea by Week 1
- Design wireframes by Week 2
- Build a basic prototype of the website by Week 3–4
- Complete final documentation and submission before deadline

Milestones Timeline

Milestone	Deadline
Finalise product idea	Week 1
Complete research & features	Week 2
Wireframes	Week 2
Prototype development	Week 3–4
Testing & improvements	Week 4
Final submission	Week 5

Team Commitment

Our agreement to this charter

By working on this team, we commit to the principles and agreements outlined above.

Name	Signature
Safiya Abdulkadir Elmi	S.A.E
Wendy Bayise	W.B
Thimna Barbara Booi	T.B.B
Tlangelani Chauke	T.C
Liyabona Dyantyi	L.D

Review & Improvement

Keeping the charter alive

- Charter reviewed every:
☒ Quarter ☐ Release ☐ Retrospective
- Last updated: __4 May 2026__